
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 09.01.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 02.19.2016

02.26.2016

03.21.2016

Date Let:

GREELEY SOUTH

02.04.2016

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.22.2016

Date Project Completion:

Counties

GREELEY

HOWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

41954  000 NH-281-3(110) 281 105.55 113.50 GRAD CULV SEED ELEC BIT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 09.01.2016

$5,144,813.20

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,737,250.57 $1,544,291.40 $192,959.17
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,737,250.57 $1,544,291.40 $192,959.17
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,737,250.57 $1,544,291.40 $192,959.17

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $5,592.77 $5,191.92 $400.85

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $5,592.77 $400.85

Payment

$5,191.92

$1,742,843.34 $1,549,483.32 $193,360.02

$.00 $.00 $.00

34%

% Time Comp

% Dollar Comp

51%

$5,144,813.20

08.30.2016 08.30.2016

08.30.2016

Woodgate, Gerald

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

08.31.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.31.2016   



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   2 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      40,000.00 1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      3.21 158,700.000 509,427.00

158,700.000 509,427.00

80,053.000 256,970.13

9,673.000 31,050.33

0003

CY  EXCAVATION
0003 

1010.01      1.96 4,483.000 8,786.68

4,483.000 8,786.68

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1010.10      1.73 4,392.000 7,598.16

4,392.000 7,598.16

4,392.000 7,598.16

0.000 0.00

0005

CY  EXCAVATION, BORROW
0005 

1011.00      30.00 2,479.000 74,370.00

2,479.000 74,370.00

3,136.300 94,089.00

99.000 2,970.00

0006

MGALWATER
0006 

1012.00      125.00 160.000 20,000.00

160.000 20,000.00

15.000 1,875.00

0.000 0.00

0007

EACHRIGHT-OF-WAY MARKERS
0007 

1041.00      0.45 312,695.000 140,712.75

312,695.000 140,712.75

27,043.894 12,169.75

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL
0008 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      20.00 40.000 800.00

40.000 800.00

0.000 0.00

0.000 0.00

0009

SY  RIPRAP FILTER FABRIC
0009 

1102.00      7.00 527.000 3,689.00

527.000 3,689.00

332.222 2,325.55

0.000 0.00

0010

SY  REMOVE ASPHALT SURFACE
0010 

1701.18      25.64 147.000 3,769.08

147.000 3,769.08

91.000 2,333.24

0.000 0.00

0011

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0011 

4050.01      34.00 362.000 12,308.00

362.000 12,308.00

211.000 7,174.00

25.000 850.00

0012

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0012 

4100.06      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0013

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0013 

4150.00      7.50 112.000 840.00

112.000 840.00

112.000 840.00

0.000 0.00

0014

LB  REINFORCING STEEL FOR HEADWALL
0014 

4360.24      305.18 6.000 1,831.08

6.000 1,831.08

4.000 1,220.72

1.000 305.18

0015

EACH24" METAL FLARED-END SECTION
0015 

4360.36      820.18 1.000 820.18

1.000 820.18

0.000 0.00

0.000 0.00

0016

EACH36" METAL FLARED-END SECTION
0016 

6105.02      100.00 45.000 4,500.00

45.000 4,500.00

0.000 0.00

0.000 0.00

0017

TON ROCK RIPRAP, TYPE B
0017 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.50 251.000 627.50

251.000 627.50

262.100 655.25

0.000 0.00

0018

LF  REMOVE GUARDRAIL
0018 

L006.00      200.00 53.000 10,600.00

53.000 10,600.00

10.500 2,100.00

5.500 1,100.00

0019

ACRECOVER CROP SEEDING
0019 

L006.50      2,525.00 10.000 25,250.00

10.000 25,250.00

0.000 0.00

0.000 0.00

0020

ACRETEMPORARY SEEDING
0020 

L019.13      1.38 30,168.000 41,631.84

30,168.000 41,631.84

0.000 0.00

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 1D
0021 

L019.14      1.73 13,641.000 23,598.93

13,641.000 23,598.93

0.000 0.00

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 1E
0022 

L019.15      1.75 3,710.000 6,492.50

3,710.000 6,492.50

0.000 0.00

0.000 0.00

0023

SY  EROSION CONTROL, CLASS 1F
0023 

L019.20      4.08 2,736.000 11,162.88

2,736.000 11,162.88

0.000 0.00

0.000 0.00

0024

SY  EROSION CONTROL, CLASS 2A
0024 

L022.11      2.15 23,096.000 49,656.40

23,096.000 49,656.40

8,026.900 17,257.84

767.100 1,649.27

0025

LF  FABRIC SILT FENCE-LOW POROSITY
0025 

L022.81      3.01 41,403.000 124,623.03

41,403.000 124,623.03

0.000 0.00

0.000 0.00

0026

LF  SILT CHECK, TYPE 1-HIGH
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.83      4.05 7,639.000 30,937.95

7,639.000 30,937.95

0.000 0.00

0.000 0.00

0027

LF  SILT CHECK, TYPE 2-HIGH
0027 

P300.24      17.01 194.000 3,299.94

194.000 3,299.94

194.000 3,299.94

0.000 0.00

0028

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0028 

P300.78      123.05 100.000 12,305.00

100.000 12,305.00

100.000 12,305.00

0.000 0.00

0029

LF  78" CULVERT PIPE, TYPE 3,4 OR 5
0029 

P402.24      34.02 324.000 11,022.48

324.000 11,022.48

287.000 9,763.74

69.000 2,347.38

0030

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0030 

P402.36      59.96 36.000 2,158.56

36.000 2,158.56

0.000 0.00

0.000 0.00

0031

LF  36" CULVERT PIPE, TYPE 3,4,5 OR 6
0031 

Contracted 1,194,318.94

Current 1,194,318.94

In place 483,477.32

This Estimate 40,272.16

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

4002.00      5.00 125.000 625.00

125.000 625.00

125.000 625.00

0.000 0.00

0033

LB  CAST IRON COVER AND FRAME
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.00      400.00 1.000 400.00

1.000 400.00

1.000 400.00

0.000 0.00

0034

EACHREMOVE FLARED-END SECTION
0034 

4040.00      400.00 16.000 6,400.00

16.000 6,400.00

15.000 6,000.00

2.000 800.00

0035

EACHREMOVE HEADWALLS FROM CULVERTS
0035 

4044.00      6,800.00 1.000 6,800.00

1.000 6,800.00

1.000 6,800.00

0.000 0.00

0036

EACHPREPARATION OF STRUCTURE

AT STA. 125+28.40

0036 

4044.01      5,800.00 1.000 5,800.00

1.000 5,800.00

1.000 5,800.00

0.000 0.00

0037

EACHPREPARATION OF STRUCTURE

AT STA. 161+12.50

0037 

4044.02      5,800.00 1.000 5,800.00

1.000 5,800.00

1.000 5,800.00

0.000 0.00

0038

EACHPREPARATION OF STRUCTURE

AT STA. 327+01.70

0038 

4044.03      5,800.00 1.000 5,800.00

1.000 5,800.00

1.000 5,800.00

0.000 0.00

0039

EACHPREPARATION OF STRUCTURE

AT STA. 399+25.30

0039 

4045.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0040

EACHREMOVE STRUCTURE

AT STA. 446+27.60

0040 

4050.01      20.00 561.000 11,220.00

561.000 11,220.00

415.000 8,300.00

3.000 60.00

0041

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0041 

4051.01      20.00 1,326.000 26,520.00

1,326.000 26,520.00

1,326.000 26,520.00

0.000 0.00

0042

CY  EXCAVATION FOR BOX CULVERTS
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4054.65      20,000.00 1.000 20,000.00

1.000 20,000.00

2.000 40,000.00

0.000 0.00

0043

LS  TEMPORARY SHORING

AT STA. 446+27.60

0043 

4100.06      980.00 4.800 4,704.00

4.800 4,704.00

4.800 4,704.00

0.000 0.00

0044

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0044 

4101.06      555.00 535.280 297,080.40

535.280 297,080.40

535.279 297,079.85

0.000 0.00

0045

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0045 

4105.59      1,300.00 5.500 7,150.00

5.500 7,150.00

5.500 7,150.00

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0046 

4107.07      850.00 7.830 6,655.50

7.830 6,655.50

6.870 5,839.50

0.000 0.00

0047

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0047 

4150.00      2.00 626.000 1,252.00

626.000 1,252.00

626.000 1,252.00

0.000 0.00

0048

LB  REINFORCING STEEL FOR HEADWALL
0048 

4151.00      1.65 54,110.000 89,281.50

54,110.000 89,281.50

54,110.300 89,281.99

0.000 0.00

0049

LB  REINFORCING STEEL FOR BOX CULVERT
0049 

4155.50      2.50 679.000 1,697.50

679.000 1,697.50

679.000 1,697.50

0.000 0.00

0050

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0050 

4157.00      3.00 379.000 1,137.00

379.000 1,137.00

314.000 942.00

0.000 0.00

0051

LB  REINFORCING STEEL FOR COLLARS
0051 
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Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   5 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      380.00 2.000 760.00

2.000 760.00

2.000 760.00

0.000 0.00

0052

EACH24" METAL FLARED-END SECTION
0052 

4360.30      550.00 2.000 1,100.00

2.000 1,100.00

2.000 1,100.00

0.000 0.00

0053

EACH30" METAL FLARED-END SECTION
0053 

4360.36      688.00 3.000 2,064.00

3.000 2,064.00

3.000 2,064.00

0.000 0.00

0054

EACH36" METAL FLARED-END SECTION
0054 

4360.42      1,350.00 1.000 1,350.00

1.000 1,350.00

0.000 0.00

0.000 0.00

0055

EACH42" METAL FLARED-END SECTION
0055 

4360.54      1,400.00 2.000 2,800.00

2.000 2,800.00

2.000 2,800.00

0.000 0.00

0056

EACH54" METAL FLARED-END SECTION
0056 

4360.60      1,990.00 1.000 1,990.00

1.000 1,990.00

1.000 1,990.00

1.000 1,990.00

0057

EACH60" METAL FLARED-END SECTION
0057 

4360.66      2,100.00 2.000 4,200.00

2.000 4,200.00

2.000 4,200.00

0.000 0.00

0058

EACH66" METAL FLARED-END SECTION
0058 

8010.03      68.00 143.240 9,740.32

143.240 9,740.32

67.012 4,556.82

0.000 0.00

0059

CY  CRUSHED ROCK FOR BASE COURSE
0059 

P300.24      60.00 49.000 2,940.00

49.000 2,940.00

49.000 2,940.00

0.000 0.00

0060

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.30      80.00 32.000 2,560.00

32.000 2,560.00

29.000 2,320.00

0.000 0.00

0061

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0061 

P300.36      88.00 82.000 7,216.00

82.000 7,216.00

82.000 7,216.00

0.000 0.00

0062

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0062 

P300.42      92.00 66.000 6,072.00

66.000 6,072.00

0.000 0.00

0.000 0.00

0063

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0063 

P300.54      128.00 24.000 3,072.00

24.000 3,072.00

24.000 3,072.00

0.000 0.00

0064

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0064 

P300.60      166.00 14.000 2,324.00

14.000 2,324.00

14.000 2,324.00

14.000 2,324.00

0065

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0065 

P300.66      166.00 46.000 7,636.00

46.000 7,636.00

46.000 7,636.00

0.000 0.00

0066

LF  66" CULVERT PIPE, TYPE 3,4 OR 5
0066 

P300.72      170.00 32.000 5,440.00

32.000 5,440.00

32.000 5,440.00

0.000 0.00

0067

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0067 

P402.24      60.00 12.000 720.00

12.000 720.00

18.000 1,080.00

0.000 0.00

0068

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0068 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   6 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.36      90.00 6.000 540.00

6.000 540.00

0.000 0.00

0.000 0.00

0069

LF  36" CULVERT PIPE, TYPE 3,4,5 OR 6
0069 

Contracted 598,847.22

Current 598,847.22

In place 601,490.66

This Estimate 5,174.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 284+75.60 TRIPLE 16' X 12'  CONCRETE

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0070

LS  MOBILIZATION
0070 

4044.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0071

EACHPREPARATION OF STRUCTURE

AT STA. 284+75.60

0071 

4051.01      18.00 702.000 12,636.00

702.000 12,636.00

702.000 12,636.00

0.000 0.00

0072

CY  EXCAVATION FOR BOX CULVERTS
0072 

4101.06      510.00 291.370 148,598.70

291.370 148,598.70

305.968 156,043.68

0.000 0.00

0073

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0073 

4151.00      1.38 31,057.000 42,858.66

31,057.000 42,858.66

31,056.600 42,858.11

0.000 0.00

0074

LB  REINFORCING STEEL FOR BOX CULVERT
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      60.00 56.940 3,416.40

56.940 3,416.40

56.944 3,416.64

0.000 0.00

0075

CY  CRUSHED ROCK FOR BASE COURSE
0075 

Contracted 227,509.76

Current 227,509.76

In place 234,954.43

This Estimate 0.00

GROUP 4A CULVERT AT STA. 284+75.60 TRIPLE 16' X 12'  CONCRETE

GROUP 4B CULVERT AT STA. 508+32.50 TRIPLE 8' X 5' C ONCRETE B

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0076

LS  MOBILIZATION
0076 

4044.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0077

EACHPREPARATION OF STRUCTURE

AT STA. 508+32.50

0077 

4051.01      38.00 86.000 3,268.00

86.000 3,268.00

86.000 3,268.00

0.000 0.00

0078

CY  EXCAVATION FOR BOX CULVERTS
0078 

4101.06      550.00 94.080 51,744.00

94.080 51,744.00

89.430 49,186.50

71.930 39,561.50

0079

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0079 

4151.00      1.38 8,529.000 11,770.02

8,529.000 11,770.02

7,912.800 10,919.66

4,962.800 6,848.66

0080

LB  REINFORCING STEEL FOR BOX CULVERT
0080 
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Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      60.00 29.870 1,792.20

29.870 1,792.20

20.762 1,245.72

0.000 0.00

0081

CY  CRUSHED ROCK FOR BASE COURSE
0081 

Contracted 84,574.22

Current 84,574.22

In place 80,619.88

This Estimate 54,410.16

GROUP 4B CULVERT AT STA. 508+32.50 TRIPLE 8' X 5' C ONCRETE B

GROUP 5 SEEDING

0030.50      1,900.00 1.000 1,900.00

1.000 1,900.00

1.000 1,900.00

1.000 1,900.00

0082

LS  MOBILIZATION
0082 

L001.01      644.00 25.000 16,100.00

25.000 16,100.00

10.000 6,440.00

10.000 6,440.00

0083

ACRESEEDING, TYPE A
0083 

L001.02      567.50 28.000 15,890.00

28.000 15,890.00

0.000 0.00

0.000 0.00

0084

ACRESEEDING, TYPE B
0084 

L032.75      155.00 119.000 18,445.00

119.000 18,445.00

0.000 0.00

0.000 0.00

0085

TON MULCH
0085 

Contracted 52,335.00

Current 52,335.00

In place 8,340.00

This Estimate 8,340.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0030.80      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0086

LS  MOBILIZATION
0086 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.10      5.00 500.000 2,500.00

500.000 2,500.00

0.000 0.00

0.000 0.00

0087

LF  1 1/2-INCH CONDUIT IN TRENCH
0087 

A074.12      20.00 55.000 1,100.00

55.000 1,100.00

0.000 0.00

0.000 0.00

0088

LF  1 1/2-INCH CONDUIT, JACKED
0088 

A080.22      1.50 555.000 832.50

555.000 832.50

0.000 0.00

0.000 0.00

0089

LF  STREET LIGHTING CABLE, NO. 6 BARE
0089 

A080.24      2.50 1,110.000 2,775.00

1,110.000 2,775.00

0.000 0.00

0.000 0.00

0090

LF  STREET LIGHTING CABLE, NO. 6 USE
0090 

A700.20      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0091

EACHRELOCATE STREET LIGHTING UNIT
0091 

A706.00      300.00 1.000 300.00

1.000 300.00

0.000 0.00

0.000 0.00

0092

EACHRELOCATE PULL BOX

TYPE PB-5

0092 

Contracted 11,507.50

Current 11,507.50

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.55      7.50 1,258.000 9,435.00

1,258.000 9,435.00

0.000 0.00

0.000 0.00

0093

STA OVERLAY BROKEN LINES
0093 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      8.50 2,515.000 21,377.50

2,515.000 21,377.50

0.000 0.00

0.000 0.00

0094

STA OVERLAY SOLID LINES
0094 

0030.90      139,325.00 1.000 139,325.00

1.000 139,325.00

0.500 69,662.50

0.500 69,662.50

0095

LS  MOBILIZATION
0095 

1020.03      30.00 73.000 2,190.00

73.000 2,190.00

0.000 0.00

0.000 0.00

0096

EACHDELINEATOR,  TYPE III
0096 

1020.20      45.00 16.000 720.00

16.000 720.00

0.000 0.00

0.000 0.00

0097

EACHINSTALL CHEVRONS
0097 

2001.00      30.00 1,141.000 34,230.00

1,141.000 34,230.00

603.074 18,092.22

0.000 0.00

0098

CY  GRAVEL SURFACE COURSE
0098 

2009.10      150.00 32.631 4,894.65

32.631 4,894.65

24.310 3,646.50

0.000 0.00

0099

STA GRAVEL EMBEDMENT
0099 

2021.00      50.00 1.000 50.00

1.000 50.00

0.000 0.00

0.000 0.00

0100

EACHMAILBOX POST
0100 

3014.11      85.00 85.000 7,225.00

85.000 7,225.00

0.000 0.00

0.000 0.00

0101

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0101 

3017.40      95.00 35.000 3,325.00

35.000 3,325.00

0.000 0.00

0.000 0.00

0102

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0102 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3019.24      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0103

EACHCONCRETE CLASS 47B-3500 ISLAND NOSE
0103 

3075.52      155.00 20.000 3,100.00

20.000 3,100.00

0.000 0.00

0.000 0.00

0104

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0104 

7517.12      10.50 1,050.000 11,025.00

1,050.000 11,025.00

0.000 0.00

0.000 0.00

0105

LF  12" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0105 

7520.00      300.00 2.000 600.00

2.000 600.00

0.000 0.00

0.000 0.00

0106

EACHARROW, PREFORMED PAVEMENT MARKING
0106 

8022.15      1.36 500.000 680.00

500.000 680.00

0.000 0.00

0.000 0.00

0107

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0125 

8022.20      1.36 40,580.000 55,188.80

40,580.000 55,188.80

0.000 0.00

0.000 0.00

0108

EACHHYDRATED LIME/WARM MIX ASPHALT
0107 

9002.10      27.36 500.000 13,680.00

500.000 13,680.00

0.000 0.00

0.000 0.00

0109

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0126 

9005.75      27.36 40,080.000 1,096,588.80

40,080.000 1,096,588.80

387.520 10,602.55

72.160 1,974.30

0110

TON ASPHALTIC CONCRETE, TYPE SPR
0108 

9009.00      5.00 2,874.000 14,370.00

2,874.000 14,370.00

0.000 0.00

0.000 0.00

0111

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0109 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.75      65.59 1,110.000 72,804.90

1,110.000 72,804.90

1,400.067 91,830.39

0.000 0.00

0112

SY  TEMPORARY SURFACING

10"

0110 

9010.50      38.33 500.000 19,165.00

500.000 19,165.00

30.010 1,150.28

0.000 0.00

0113

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0111 

9020.95      456.00 16.000 7,296.00

16.000 7,296.00

0.000 0.00

0.000 0.00

0114

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0127 

9021.13      456.00 1,379.720 629,152.32

1,379.720 629,152.32

14.314 6,527.18

2.380 1,085.28

0115

TON PERFORMANCE GRADED BINDER (64-34)
0112 

9030.00      10.00 116.000 1,160.00

116.000 1,160.00

0.000 0.00

0.000 0.00

0116

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0113 

9034.00      4.00 1,450.000 5,800.00

1,450.000 5,800.00

0.000 0.00

0.000 0.00

0117

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0114 

9053.00      2.00 25,544.000 51,088.00

25,544.000 51,088.00

100.000 200.00

0.000 0.00

0118

GAL TACK COAT
0115 

9111.00      30.00 214.000 6,420.00

214.000 6,420.00

0.000 0.00

0.000 0.00

0119

MGALWATER
0116 

9170.00      90.00 842.224 75,800.16

842.224 75,800.16

0.000 0.00

0.000 0.00

0120

STA EARTH SHOULDER CONSTRUCTION
0117 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.15      50.00 829.542 41,477.10

829.542 41,477.10

0.000 0.00

0.000 0.00

0121

STA TRENCHED WIDENING
0118 

9173.20      5.50 880.000 4,840.00

880.000 4,840.00

526.668 2,896.68

76.667 421.67

0122

SY  SUBGRADE PREPARATION
0119 

9179.23      415.00 422.573 175,367.80

422.573 175,367.80

0.000 0.00

0.000 0.00

0123

STA COLD MILLING, CLASS 3
0120 

9179.35      5.00 1,424.000 7,120.00

1,424.000 7,120.00

0.000 0.00

0.000 0.00

0124

SY  COLD MILLING, CLASS 5
0121 

9185.85      9.25 838.220 7,753.54

838.220 7,753.54

0.000 0.00

0.000 0.00

0125

STA RUMBLE STRIPS, ASPHALT 8"
0122 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0126

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0128 

9300.38      1.00 68,986.000 68,986.00

68,986.000 68,986.00

0.000 0.00

0.000 0.00

0127

EACHRAP INCENTIVE PAYMENT
0123 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0128

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0124 

Contracted 2,600,585.56

Current 2,600,585.56

In place 204,608.30

This Estimate 73,143.75

GROUP 9 BITUMINOUS



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 7,920.000 3,960.00

7,920.000 3,960.00

6,554.000 3,277.00

1,158.000 579.00

0129

BDAYBARRICADE, TYPE II
0129 

0001.10      2.00 1,910.000 3,820.00

1,910.000 3,820.00

4,986.000 9,972.00

651.000 1,302.00

0130

BDAYBARRICADE, TYPE III
0130 

0001.75      4.50 1,040.000 4,680.00

1,040.000 4,680.00

14.000 63.00

0.000 0.00

0131

EACHTEMPORARY SIGN DAY
0131 

0001.90      1.00 11,650.000 11,650.00

11,650.000 11,650.00

12,517.000 12,517.00

1,796.000 1,796.00

0132

EACHSIGN DAY
0132 

0002.28      0.40 22,000.000 8,800.00

22,000.000 8,800.00

2,874.200 1,149.68

2,328.000 931.20

0133

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0133 

0002.30      0.40 1,000.000 400.00

1,000.000 400.00

1,261.700 504.68

0.000 0.00

0134

LF  PAVEMENT MARKING REMOVAL
0134 

0002.44      0.30 22,000.000 6,600.00

22,000.000 6,600.00

11,554.800 3,466.44

1,203.000 360.90

0135

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0135 

0002.47      0.10 22,000.000 2,200.00

22,000.000 2,200.00

1,601.800 160.18

0.000 0.00

0136

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0136 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      350.00 88.000 30,800.00

88.000 30,800.00

47.000 16,450.00

19.000 6,650.00

0137

DAY FLAGGING
0137 

0003.20      450.00 40.000 18,000.00

40.000 18,000.00

3.000 1,350.00

0.000 0.00

0138

DAY FURNISHING AND OPERATING PILOT VEHICLE
0138 

0003.50      25.00 1,000.000 25,000.00

1,000.000 25,000.00

1,237.500 30,937.50

0.000 0.00

0139

LF  CONCRETE PROTECTION BARRIER
0139 

0003.56      5.00 1,800.000 9,000.00

1,800.000 9,000.00

212.500 1,062.50

0.000 0.00

0140

LF  RELOCATE CONCRETE PROTECTION BARRIER
0140 

0003.70      450.00 8.000 3,600.00

8.000 3,600.00

8.000 3,600.00

0.000 0.00

0141

EACHTEMPORARY RUMBLE STRIP
0141 

0003.74      10,000.00 2.000 20,000.00

2.000 20,000.00

2.000 20,000.00

0.000 0.00

0142

EACHTEMPORARY TRAFFIC SIGNAL
0142 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0143

HOURTRAINING
0143 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0144

LS  MOBILIZATION
0144 

1017.00      30,000.00 1.000 30,000.00

1.000 30,000.00

0.300 9,000.00

0.000 0.00

0145

LS  CONSTRUCTION STAKING AND SURVEYING
0145 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4954           

0010 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4022.05      15.00 1,200.000 18,000.00

1,200.000 18,000.00

0.000 0.00

0.000 0.00

0146

LF  TEMPORARY SLOPE DRAIN
0146 

9110.01      50.00 350.000 17,500.00

350.000 17,500.00

0.000 0.00

0.000 0.00

0147

HOURRENTAL OF LOADER, FULLY OPERATED
0147 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0148

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0148 

9110.03      50.00 350.000 17,500.00

350.000 17,500.00

0.000 0.00

0.000 0.00

0149

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0149 

9110.07      50.00 350.000 17,500.00

350.000 17,500.00

5.000 250.00

0.000 0.00

0150

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0150 

9110.27      25.00 300.000 7,500.00

300.000 7,500.00

0.000 0.00

0.000 0.00

0151

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0151 

L022.75      3.50 7,000.000 24,500.00

7,000.000 24,500.00

0.000 0.00

0.000 0.00

0152

LF  TEMPORARY SILT CHECK
0152 

L022.90      3.75 7,000.000 26,250.00

7,000.000 26,250.00

0.000 0.00

0.000 0.00

0153

LF  TEMPORARY SILT FENCE
0153 

L022.92      5.00 5,000.000 25,000.00

5,000.000 25,000.00

0.000 0.00

0.000 0.00

0154

LF  TEMPORARY EARTH CHECK
0154 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      125.00 15.000 1,875.00

15.000 1,875.00

0.000 0.00

0.000 0.00

0155

TON TEMPORARY MULCH
0155 

L860.24      1,500.00 11.000 16,500.00

11.000 16,500.00

0.000 0.00

0.000 0.00

0156

EACHSTORM EVENT RESTORATION - INCENTIVE
0156 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0157

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0157 

Contracted 375,135.00

Current 375,135.00

In place 123,759.98

This Estimate 11,619.10

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,144,813.20

Current 5,144,813.20

In place 1,737,250.57

This Estimate 192,959.17




